



जनस्वास्थ्य अभियांत्रिकी विभाग, हरियाणा  
PUBLIC HEALTH ENGINEERING DEPARTMENT, HARYANA

Bays No. 13-18, Sector - 4, Panchkula - 134112  
Ph. 0172-2561672 | Fax: 0172-2560237 | Website: wss.hry.nic.in  
SNK Toll Free No. 1800-180-5678



**Subject:- Regarding Mahgaram Yojana.**

Kindly refer to the subject cited above.

In this connection, it is intimated that in the meeting of the Committee on Government Assurances, it had been decided that the list of Mahagram Villages alongwith the status of the works be posted on departmental website for information of all interested persons and stakeholders

I have been directed to request you to post the list of Mahagram Villages alongwith the status of the works be posted on departmental website for information of all interested persons and stakeholders, the list is attached as Annexure for your reference.

This is for your information and necessary action.

**DA/As Above**

Executive Engineer (Programme)  
For Engineer-in-Chief, Haryana, PHED

12/8/22

To

Executive Engineer(Coordination)  
In Head Office, Panchkula

U.O. No.

70254

-PHE/Prog.

Dated:- 12.08.2022

**Public Health Engineering Department, Haryana  
Status of Mahagram villages**

**1. Phase-I: Status of 20 villages under Phase-I of Mahagram Yojana.**

Sr. No	Description	Total	Name of village
1	Commissioned	2	Sotai, Naharpur
2	Work in progress	17	Manesar, Satnali, Tigaon, Sakras, Kachwa, Dadlana, Khanpur Kalan, Nindana, Keorak, Pai, Siwan, Mustafabad, Sadhoura, Ganga Bilaspur (only for water supply), Bhattu Kalan (only for water supply) and Bhora kalan
3	Declared not feasible	1	Ujjana
	<b>Total</b>	<b>20</b>	

**2. Phase-II: Status of 38 villages under Phase –II of Mahagram Yojana.**

Sr. No	Description	Total	Name of village
1	Work in progress.	16	Muana, Kapro, Petwar, Nighdu, Siwah, Deeghot, Khambi, Rana Majra, Bapoli, Bhainswal, Kohand, Bidukhi, Sondad, Chulkana and Aurangabad and Barsat
2	Urbanized.	3	Ismailabad, Badli and Badhra
3	Not Feasible.	10	Samain, Dhana, Ballu, Dighal, Kalinga, Kharak Kalan, Barsi, Ranila, Nangal Kheri & Sisana
4	DNIT under preparation	3	Chhara (for sewerage system), Mandothi & Banchari
5	Sewerage DPR is yet to be approved.	5	Kunjapura, Sisai, Bass, Gondar and Munak.
6	Tender under process	1	Madlauda
	<b>Total</b>	<b>38</b>	

**3. Phase –III: Status of 74 villages under Phase –III of Mahagram Yojana.**

**Status of DPRs of Phase –III**

Sr. No	Description	Total	Name of village
1	In Progress	2	Barwa, Kukrana
2	Administratively Approved	5	Chautala, Dhani Siswal, Bhagal, Fatehpur & Kaul
3	Not Feasible	29	Batta, Bighar, Gorakhpur, Birdhana, Hijrawan Kalan, Hijrawan Khurd, Alewa, Chattar, Danouda Kalan, Dhamtan Sahib, Pabra, Uklana Rural, Pabnawa, Hansi Rural, Matour, Chhainsa(Faridabad), Fatehpur Biloch, Titoli, Bahu Akbarpur, Bond Kalan, Devsar, Dinod, Behal, Chang, Dhanana, Tigrana, Baliyali, Gulawad and Bamla.
4	Urbanized	2	Kot, Hodal (Rural)
5	Estimate technically cleared	2	Pharal & Dhauj
6	DPR under technical approval/Returned with observations	17	Dhand, Bapora, Bichhor, Bisru, Biwan, Nai, Singar, Kushak, Mandkola, Rupraka, Utawar, Badauli, Malab, Ghasera, Ali Meo, Chhainsa(Palwal) & Chandhut.
7	DPR under preparation.	17	Ballah, Dhanouri, Naguran, Bithmara, Karora, Balsamand, Nangthla, Sadalpur, Rori, Jiwan Nagar, Jundla, Salwan, Mokhra Khas, Behlba, , Habri, Alwalpur, , & Gangwa.
	<b>Total</b>	<b>74</b>	

**Total Villages**

Sr. No.	Phase-I	Phase –II	Phase III	Total
1	20 villages	38 villages	74 Villages	132 villages
<b>Work in progress</b>	<b>17</b>	<b>16</b>	<b>2</b>	<b>35</b>

**Out of 132 villages works in 35 villages are in progress under Mahagram Yojna and works in two villages have been completed.**